UNITED STATES DISTRICT COQURT
WESTERN DISTRICT OF KENTUCKY

PADUCAH DIVISION

UNITED STATES OF AMERICA ex rel.
NATURAL RESOURCES DEFENSE
COUNCIL, et al.,,
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LOCKHEED MARTIN CORPORATION, et al.,
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UNITED STATES' AMENDED COMPLAINT i‘

The United States of America ("United States" or "government"), for its complaint, states

as follows:

I. Jurisdiction and Venue

1. This is an action by the United States against defendants Lockheed Martin

Corporation and its predecessor, Martin Marietta Corporation; Lockheed Martin Energy Systems

and its predecessor, Martin Marietta Energy Systems (referred to collectively as "Energy

Systems"); and Lockheed Martin Utility Services and its predecessor, Martin Marietta Utility

Services (referred to collectively as "Utility Services"), pursuant to the False Claims Act, 31

U.S.C. § 3729 et seq., and the Solid Waste Disposal Act, as am.
Conservation and Recovery Act and subsequent amendments (*

seq., and at common law.

ended by the Resource

RCRA”), 42 U.S.C. § 6901 et




2. The Court has jurisdiction over this matter pursuant to 31 U.S.C. §§ 3729-3732,

42 U.S.C. § 6928(a), and 28 U.S.C. §§ 1331, 1345, and 1355, and its general common law and

equitable jurisdiction.

3. Venue is proper in this District pursuant to 28 UJ.S.C. §§ 1391 and 1395, 31

U.S.C. § 3732, and 42 U.S.C. § 6928(a).

IL. The Facility and the Parti

4, This action involves the Paducah Gaseous Diffusion Plant ("PGDP") located near

Paducah, Kentucky. The PGDP is owned by the United States

Department of Energy ("DOE").

The PGDP was operated during the relevant period by subsidiaries of defendants Martin

Marietta Corporation and its successor, Lockheed Martin Corppration. The PGDP is a "uranium

enrichment" plant.

}

5. The process of "uranium enrichment" is designed to increase the concentration by

weight of the fissile isotope of uranium, i.e., U-235, and decrease the concentration of the non-

fissile, heavier isotope found predominantly in natural uranium
increase in the concentration of U-235, uranium is made useful

either for nuclear weapons or for nuclear power.

ore, i.e. U-238. Through an

for purposes of producing energy

6. During the 1940's and early 1950's, the gove

ent developed "gaseous

diffusion" as a technology for separating and/or concentrating {J-235 from natural uranium ore

and/or other uranium sources. The process of gaseous diffusio

compressors and converters linked together in "cascades.” The

inject uranium hexafluoride gas into the cascades, where it is th

resulting in a higher concentration of U-235. This process is re

product is sufficiently enriched in U-235.

involves a vast series of
electric-powered compressors
en diffused through porous tubes,

peated numerous times until the




7. Defendant Lockheed Martin Corporation (“Lockheed Martin”) is a Maryland
corporation with its principal office and place of business located at 6801 Rockledge Drive,
Bethesda, Maryland. Lockheed Corporation and defendant Martin Marietta Corporation
(“Martin Marietta”) merged in 1995 to form defendant Lockheed Martin Corporation. At all
times relevant to this Complaint, Lockheed Martin, or its predecessor corporation, Martin
Marietta, owned defendants Martin Marietta Energy Systems, Lockheed Martin Energy Systems,
Martin Marietta Utility Services, and Lockheed Martin Utility $ervices.

8. Defendant Martin Marietta Energy Systems ("MMES"), a Delaware corporation,
managed and operated the PGDP from April 1, 1984 through June 19, 1995, pursuant to several
contracts with DOE (which are more fully described below). MMES was a wholly-owned
subsidiary of defendant Martin Marietta, which by agreement with DOE guaranteed MMES's i
performance of its contracts with DOE.

9, From July 1, 1993 until June 19, 1995, a portion of defendant MMES's
responsibilities for managing and operating the PGDP-i.e., the pperation of the uranium
enrichment facilities at the PGDP--was shifted to defendant Martin Marietta Utility Services
(“MMUS™), another wholly-owned subisidiary of Martin Marietta, which is described more fully
below. However, MMES retained responsibilities under its coptracts with DOE t(S perform
various environmental restoration, site custodial, waste management, and other related seryices
at the PGDP. |

10. Effective June 19, 1995, upon the merger of Lockheed Corporation and Martin
Marietta, defendant Lockheed Martin Energy Systems ("LMES"), a Delaware corporation,
assumed the contracts of defendant MMES with DOE. From June 19, 1995 until April 1, 1998,

LMES succeeded to defendant MMES's responsibilities under those contracts to perform various
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environmental restoration, site custodial, wastes management, |and other related services at the
PGDP. MMES and LMES are coilectively referred to below as "Energy Systems."

11.  The enactment by Congress of the Energy Policy Act of 1992, called for the
creation of a government-owned corporation, the United States Enrichment Corporation
("USEC"), to lease from DOE and operate the uranium enrichment facilities at the PGDP.
USEC did in fact lease those facilities from DOE pursuant to a Lease Agreement effective July
1, 1993. DOE continued as owner of the entire PGDP site, continued to operate those buildings
and grounds at the PGDP not leased to USEC, continued to beresponsible for environmental
restoration, site custodial, wastes management, and other related services and continued to be
responsible for environmental compliance as to "legacy wastes," i.e., those generated prior to
July 1, 1993, incl.uding legacy wastes stored inside buildings leased to USEC, with Energy L3
Systems as its contractor for carrying out those responsibilities

12.  Defendant Martin Marietta Utility Services ("MMUS"), a Delaware corporation,
was created as a wholly-owned subsidiary of Martin Marietta to 6perate the uranium enrichment
facilities that USEC had leased from DOE. MMUS operated those facilities pursuant to
government contracts with USEC, which contracts are more fully described below. By
agreement with USEC, Martin Marietta guaranteed the performance of MMUS under those
contracts. |

13. Defendant Lockheed Martin Utility Services ("LMUS"), a Delaware corporation,
is wholly owned by defendant Lockheed Martin Corporation. LMUS assumed the contracts of
defendant MMUS with USEC upon the merger of Lockheed Corporation and Martin Marietta,

effective June 19, 1995. LMUS continued to operate the PGDP under contract with USEC until
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May 1, 1999, at which time the LMUS contract ended, and U#EC began operating the facilities
itself.

14.  During times relevant to this Complaint, the P(j}DP was subject to environmental
regulation pursuant to RCRA and other environmental laws oﬁ the United States, which laws
were administered by the United States Environmental Protectiion Agency ("EPA") and the
Commonwealth of Kentucky ("State™). \

15.  The False Claims Act, 31 U.S.C. § 3730(b) proﬁvides that private persons may file
an action pursuant to 31 U.S.C. §§ 3729 et seq. for the private Person and the United States
against a person violating the Act. The private person initiatink such an action is called a
“relator."

16. Relator Natural Resources Defense Council ("NTRDC"), a not-for-profit ﬁ
corporation, is a national environmental public interest organizﬁ%tion. The NRDC miaintains an
office at 1200 New York Avenue, N.W., Suite 400, Washingtob, ‘D.C. 20005.

17. Relator Thomas B. Cochran, Ph.D., is the Direc{or of the Nuclear Program and
holds the Wade Green Chair for Nuclear Policy at the NRDC. br. Cochran also has an office at
1200 New York Avenue, N.W., Suite 400, Washington, D.C. 20005.

18. Relator Ronald B. Fowler has worked at the PGbP since 1991 and is currently a
Production Support Training Manager at PGDP, where one of ﬁxs jobs has been to identify and
report safety cbncems to senior management. He resides in Pa&ucah, Kentucky.

19. Relator Charles F. Deuschle has worked at the PFDP from 1992 to 2003, during
which time he resided in Paducah, Kentucky. |

20. Relator Garland ("Bud") E. Jenkins worked at thib PGDP from 1968 until his
retirement on May 31, 1999. Prior to retiring, Mr. Jenkins worked as a chemical operator at the

|
|
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chemical feed plant at the PGDP, and in other capacities at thé; site. He resides in Benton,

' Kentucky.

21.  Relators NRDC, Cochran, Fowler, Dueschle, ahd Jenkins filed the instant action
pursﬁant to the qui tam provisions of the False Claims Act, 3 IEU.S.C. § 3730(b) on June 1, 1999.
Pursuant to 31 U.S.C. § 3730(b)(2), on May 30, 2003, the govibmment intervened in a part of
their action and declined a part of their action. |

22.  John David Tillson is a citizen and resident of t}xe Commonwealth of Kentucky,
who was employed at the PGDP froni 1992 to 1996 by Science Applications International
Company (SAIC), a subcontractor for Energy Systems. Mr. Tillson is the relator in the related
qui tam case of United States ex rel. Tillson v. Lockheed Martil‘h Energy Systems, et al., Civil
Action No. 5:00CV-39-R. On May 30, 2003, the government intervened in a part of Mr. ‘ .

Tillson's action and declined a part of his action. |
IIl. The DOE-Energy Systems Ct_i;ntracts
23. As more particularly alleged in paragraphs 24-4i below, during all times relevant
to this Complaint, in addition to being statutorily obligated to db so, Energy Systems was
contractually obligated through its contracts with DOE to comdly with RCRA in its treatment,
storage and disposal of solid and hazardous wastes at the PGD?, having the speciﬁc

responsibility for day-to-day RCRA activities at the site, includﬁng, but not limited to, waste
analyses and hémdling, monitoring, record keeping, reporting, and contingency planning. Also,
as specifically alleged below, Energy Systems was contractuall{{ bound to truthfully report any
and all noncompliances with RCRA to DOE and to Federal and\ State environmental regulators.

24. In 1984, MMES first entered into its contract with DOE to operate the PGDP.

This contract, denominated Contract DE-AC05-840R21400 ("(tontract 21400"), also covered
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MMES's operation for DOE of three other facilities: the Y-12 Nuclear Weapons Plant, the Oak
Ridge National Laboratory, and the K-25 Gaseous Diffusion Plant. Contract 21400 was
modified from time to time over the ensuing years. Under another contract, denominated
Contract DE-AC05-760R0001 ("Contract 0001"), MMES operated the Portsmouth Gaseous
Diffusion Plant in Piketon, Ohio for DOE.

23. On September 29, 1989, the contractual insMent governing the operation of
PGDP was changed from Contract 21400 to Contract 0001. This occurred through modification
M039 to Contract 21400, which deleted the PGDP from the stdtement of work for that contract;
and modification M084 to Contract 0001, which added the PGbP to the statement of work for

that contract.

26. Effective April 1, 1991, the parties entered into modification M102 of Contract
0001, which contained the following terms, and required MMHS to comply with environmental
laws including RCRA in operating the PGDP for DOE. Clause C.1, the "STATEMENT OF
WORK," provided in C.1(a) that MMES was to

manage, operate and maintain . . . the plants and facilities
described below [including the PGDP] and to perform the work
and services described in this contract . . . upon the terms and
conditions herein provided and in accordance with such directions
and instructions not inconsistent with this contract which DOE
may deem necessary or give [MMES] from timelto time. In the
absence of applicable directions and instructions| from DOE,
[MMES] will use its best judgment, skill, and care in all matters
pertaining to the performance of this contract. [MMES] will not
be required to operate the plants described below in any manner
which it deems unsafe to the plants or personnel \(mcludmg any
third parties and members of the public).

217. In addition to uranium enrichment activities, the STATEMENT OF WORK,

Clause C.1, provided in C.1(b) that MMES was to perform en\dironmental and health activities

-



related to the enrichment of uranium; environmental protection and remediation services;
environmental restoration activities including the integrating contractor role regarding receiving
and disposal of environmental restoration-generated wastes; and research, development, design
and demonstration activities to satisfy environmental protection, safety and health requirements.
28. Clause .60, "ENVIRONMENT, SAFETY, AND HEALTH," of modification
M102 of Contract 0001 provided in pertinent part that MMES was to "take all reasonable
precautions in the performance of the work under this contract to protect the environment and
the safety and health of employees and of members of the public and shall comply . . . with all
applicable environmental, safety and health regulations and requirements (including reporting
requirements) of DOE." In 1991, RCRA was among the environmental réquirements applicable

‘I
to the plant. :
29.  Clause 1.76, "PERMITS OR LICENSES," of me¢dification M102 of Contract

0001, provided:

(a) Except as otherwise directed by the Contracting Officer,
[MMES] shall procure all necessary permits or licenses and abide
by all applicable laws, regulations, and ordinances of the United
States and of the state . . . and political subdivision in which the
work under this contract is performed.

(b) With respect to permits under the Resource Conservation
and Recovery Act (RCRA) and related state statutes, the parties
entered into an agreement on October 2, 1990, for facilities in
Piketon, Ohio and Paducah, Kentucky, which is attached to this
contract as Appendix D, which describes the roles and
responsibilities of DOE and Energy Systems in obtaining and
complying with RCRA permits for those facilities. The terms of
Appendix D, as they may be modified from time to time, shall
control the responsibilities of [MMES] imposed by subparagraph
(a) above, as they relate to compliance with RCRA.



30. Appendix D, in turn, provided that Energy Systems would sign the PGDP's
RCRA permit as a'"co-operator" with RCRA responsibilities for day-to-day operations including
waste analyses and handling, monitoring, record keeping, reporting, and contingency planning;
that DOE would sign the permit as owner and operator with responsibilities for policy,
programmatic, funding, scheduling decisions, and general oversight; and that for purposes of the
certification required by 40 C.F.R. Section 270.11(d), DOE's and Energy Systems'
representatives would certify, to the best of their knowledge and belief, the truth, accuracy and
completeness of the application for their respective areas of responsibility. Appendix D also
provided that Energy Systems had primary responsibility for the preparation and submission of
RCRA permit applications and permits, for spill reports, for reports of non-compliances that
might endanger health and the environment, for reports of unmanifested wastes, for annual solid ‘
waste management units listings, and for land disposal restrictions. The agreement also expressly
provided that "Energy Systems is expected to notify the regulators and DOE of newly discovered
noncompliances."

31.  Clause 1.64, ALLOWABLE COST AND FEE, of modification M102 of Contract
0001 provided in pertinent part that Energy Systems would be paid an award fee for performance
of the work under the contract, and that the government would reimburse Energy Systems for
many of the costs it incurred in performing such work, but that any losses and expenses resulting
from willful misconduct or lack of good faith by Energy Systems's directors, corporate officers,
or supervising representatives would be unallowable costs under the contract.

32. Effective July 1, 1993, through modification M107 of Contract 21400, MMES's
responsibilities for operating the PGDP were transferred back under Contract 21400 (from

Contract 0001) with changes to the scope of work reflecting the fact that uranium enrichment
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operations were thence to be the responsibility of MMUS acting under contracts with USEC, and
no longer the responsibility of MMES. MMES retained responsibility, however, for RCRA
compliance with regard to "legacy wastes," and wastes newly generated in the course of
environmental restoration and waste management activities at the site, pursuant to contractual
provisions imposing RCRA obligations on MMES that were the same in all material respects as
those imposed under modification M102 of Contract 0001, including Appendix D thereto, as
summarized in paragraphs 26-31, above.

33. Effective October 1, 1995, DOE and LMES entered into modification M152 of
Contract 21400. Clause C.1, "STATEMENT OF WORK," of this modification obligated LMES
to manage, among other things, DOE's Environmental Management and Enrichment Facilities
Programs. Clause C.1(d) provided in pertinent part: "The primary mission of the Environmentali_.
Management and Enrichment Facilities Programs is to provide environmental restoration and
waste management services, technology development, and operations management for the DOE

... facilities not leased to the United States Enrichment Corporation in Paducah, Kentucky
...." This clause specified as programmatic activities to be performed by LMES the following:
"[e]nvironmental restoration activities including characterizations, investigations, and
remediations supporting . . . RCRA actions"; "treating, storing, and disposing of environmental
restoration generated wastes"; "environmental protection [and] temediation activities"; and
"[w]aste management activities, including . . . operation of waste treatment, storage, and disposal
facilities."

34. Clause 1.105, ENVIRONMENTAL PROTECTION," of modification M152 of

Contract 21400 provided in pertinent part:
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(a) In addition to complying with the requirements set
forth in the "CLEAN AIR AND WATER" clause, in the
performance of this contract [LMES] shall comply, as applicable,
with the following . . . : ‘

(4) The Resource Conservation and Recovery Act
of 1976, as amended (42 U.S.C. 9601 et seq.)

35. Clause .75, "ENVIRONMENT, SAFETY AND HEALTH," of modification

M152 of Contract 21400 provided in pertinent part:

(a) [LMES] shall perform the work under this contract
in a manner that is safe and healthy, and environmentally
acceptable and shall develop and manage a comprehensive
program in support of these objectives.

(b) In addition to the requirements in the contract
clause, "ENVIRONMENTAL PROTECTION," [LMES] shall
comply with applicable Federal and non-Federal safety and health
laws, codes, ordinances, and regulations . . . [LMES] shall
cooperate appropriately with Federal and non-Federal agencies
having jurisdiction over environmental and safety and health
matters under this contract.

36. Clause .92, "PERMITS OR LICENSES," of modification M152 of Contract
21400 provided:
Except as otherwise directed by the Contracting Officer,
[LMES] shall procure all necessary permits or licenses and abide
by all applicable laws, regulations, and ordinances of the United
States and of the state . . . and political subdivision in which the
work under this contract is performed.
37. Appendix D to modification M152 of Contract 21400, dated August 30, 1995, in
terms materially the same as those incorporated into earlier modifications of the Contract,
provided that Energy Systems would sign the PGDP's RCRA permit as a "co-operator” with

RCRA responsibilities for day-to-day operations including waste analyses and handling,

monitoring, record keeping, reporting, and contingency planning; that DOE would sign the

1
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permit as owner and operator with responsibilities for policy, programmatic, funding, scheduling
decisions, and general oversight; and that for purposes of the certification required by 40 C.F.R.
Section 270.11(d), DOE's and Energy Systems' representatives would certify, to the best of their
knowledge and belief, the truth, accuracy and completeness of the application for their respective
areas of responsibility. Appendix D also provided that Energy Systems had primary
responsibility for the preparation and submission of RCRA permit applications and permits, for
spill reports, for reports of non-compliances that might endanger health and the environment, for
reports of unmanifested wastes, for annual solid waste management units listings, and for land
disposal restrictions. The agreement also expressly provided that "Energy Systems is expected to
notify the regulators and DOE of newly discovered noncompliances."

38. Clause B.2, "BASIC FEE AND AWARD FEE," of modification 152 of Contracti.
21400 provided that Energy Systems would be paid a base fee and an award fee for performance:
of the work under the contract.

39. In addition, Clause B.3, "PERFORMANCE-BASED INCENTIVE FEE," of
modification 152 of Contract 21400 provided that Energy Systems could receive performance
incentive fees as an ix;ducement to maximize its performance in the environmental restoration
and waste management areas, among others. However, subparagraph (d) of this clause provided
that Energy Systems could forfeit the performance incentive fee for the willful or knowing
violation of any regulatory reporting requirements by any of its managerial personnel.

40. Clause 1.78, "ALLOWABLE COSTS AND FEE," modification M152 of Contract
21400 provided that the government would reimburse Energy Systems for many of the costs it

incurred in performing the work under the contract, but that any losses and expenses resulting
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from willful misconduct or lack of good faith by Energy Systems's managerial personnel would
be unallowable costs under the contract.

41.  Although Contract 21400 was modified from time to time subsequent to the
execution of modification M152, none of those modifications changed in material respects
LMES's environmental compliance obligations including its obligations to comply with RCRA
and to report environmental noncompliances to DOE and to regulators.

IV. The USEC-Utility Services Contracts

42. Contract USECHQ-93-C-001 ("Contract 93-C-001") between USEC and Utility
Services governed Utility Services' managment of USEC's uranium enrichment operations at the
PGDP, effective July 1, 1993. Clause A.11, "ENVIRONMENTAL REGULATIONS," provided
that "[Utility Services] will take all reasonable precautions in the performance of the work undet{')
this Contract so as to protect the environment and shall comply with all applicable environment
[sic] regulations and requirements (including reporting requirements) of applicable regulatory
agencies."

43. Clause 1.76(a), "PERMITS OR LICENSES," of Contract 93-C-001 provided in
pertinent part "Except as otherwise directed by the Contracting Officer, [Utility Services] shall
procure all necessary permits or licenses and abide by all applicable laws, regulations, and
ordinances of the United States and of the state . . . in which the work under this contract is
performed.”

44.  Clause .64, "ALLOWABLE COST AND FEE," of Contract 93-C-001, provided
that Utility Services would be paid a fee for performance of the work under the contract, and that
the government would reimburse Utility Services for many of the costs it incurred in performing

such work, but that any losses and expenses resulting from willful misconduct or lack of good
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faith by Energy Systems's directors, corporate officers, or supervising representatives would be
unallowable costs under the contract.

45. Modification 006 of Contract 93-C-001, effective October 1, 1993, provided that
Utility Services was eligible to be paid a $3,000,000 incentive fee, so long as it met all of a
series of conditions precedent, including that it make no knowing or willful falsification of a
required certification in the environmental area.

46. Contract 93-C-001 was replaced by Contract USEC-96-C-001 ("Contract 96-C-
001"), effective October 1, 1995. In Article XVI, Section 16.5 of this contract, Utility Services
agreed that its "performance of the Services and of its other obligations under this Contract shall
be in compliance with Applicable Law." "Applicable Law" was defined as including any
national and state permit, law, statute, rule, regulation, ordinance, order, judgment, decree,
directive or decision relating to environmental protection.

47. Article VI, Section 6.4 of Contract 96-C-001 provided that Utility Services could
earn incentive fees, and Schedule J to the contract provided that a condition precedent to its
earning incentive fees was that Utility Services make no knowing or willful falsification of a
required certification in the environmental area.

48. Article VI, Section 6.2, together with Schedule F, of Contract 96-C-001 provided
that the government would reimburse Utility Services for many of the costs it incurred in
performing the work under the contract, but that any losses and expenses resulting from willful
misconduct or lack of good faith by Utility Services's directors, corporate officers, or key
persons would be unallowable costs under the contract.

49. Thus, beginning in 1993, Utility Services was contractually obligated to comply

with RCRA in its treatment, storage and disposal of solid and hazardous wastes at the PGDP,
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and to make truthful reports regarding environmental conditions at the PGDP to USEC and to

Federal and State environmental regulators.

RCRA VIOLATIONS - 42 U.S.C. § 6928(a)

Count ] - Failure to Make Hazardous Waste Determinations

50. Plaintiff incorporates by reference herein the allegations made above in
paragraphs 1 through 49, inclusive.

51. On January 1, 1985, pursuant to Section 3006(b) of RCRA, 42 U.S.C. § 6926(b),
and 40 C.F.R. Part 271, Subpart A, EPA granted the State final authorization to administer its
own hazardous waste management program in lieu of the federal hazardous waste management
program established under Subchapter III of RCRA, 42 U.S.C. §§ 6921-6939b.

52. On June 25, 1996, EPA granted the State final authorization to administer the
hazardous waste management requirements and prohibitions imposed pursuant to the 1984
Hazardous and Solid Waste Amendments (“HSWA”) to RCRA in lieu of the federal hazardous
waste management program established under Subchapter Il of RCRA, 42 U.S.C. §§ 6921-
6939b.

53. The provisions of the authorized Kentucky hazardous waste management program
are federally enforceable by EPA upon notice to the state, pursuant to Section 3008(a)(2) of
RCRA, 42 U.S.C. § 6928(a)(2).

54. Notice of the commencement of this action has been given to the State pursuant to

Section 3008(a)(2) of RCRA, 42 U.S.C. § 6928(a)(2).

15



55.  The defendants are “persons” as defined in 40 C.F.R. § 260.10 and 401 KAR
.31:005, Section 1(203); 32:005, Section 1(203); 34:005, Section 1(203); 37:005, Section 1(203);
38:005, Section 1(203).

56. The PGDP is a “facility” as defined in 40 C.F.R. § 260.10 and 401 KAR 31:005,
Section 1(93); 32:005, Section 1(93); 34:005, Section 1(93); 37:005, Section 1(93); 38:005,
Section 1(93).

57. The defendants were “operators” of the PGDP, as defined in 40 C.F.R. § 260.10
and 401 KAR 31:005, Section 1(192); 32:005, Section 1(192); 34:005, Section 1(192); 37:005,
Section 1(192); 38:005, Section 1(192), from approximately 1984 to 1998.

S8. From approximately 1984 to 1998, the defendants generated large quantities of
solid waste during their tenure as operator of the PGDP, including but not limited to hydrofluoric
acid, media contaminated with trichloroethylene (“TCE”) generated from remediation activities
at the facility, spent batteries, waste oil, tanks, drums, discarded rags, discarded motor parts, and
miscellaneous equipment containing liquids.

59. From approximately 1984 to 1998, the defendants generated solid waste, as
defined in 42 U.S.C. § 6903(27), 40 C.F.R. § 261.2, and 401 KAR 30:005, Section 1(26), at the
PGDP, including but not limited to the solid wastes identified in paragraph 58.

60. On numerous occasions between 1984 and 1998, the defendants failed to properly
determine, in accordance with the provisions of 40 C.F.R. § 262.11 and 401 KAR 32:010,
Section 2, if the solid waste it generated at the PGDP was hazardous waste, as defined in 42
U.S.C. § 6903(5), 40 C.F.R. § 261.3, and 401 KAR 30:005, Section 1(13); 31:005, Section
1(118); 32:005, Section 1(118); 34:005, Section 1(118); 37:005, Section 1(118); 38:005, Section

1(118), as required by 40 C.F.R. § 262.11 and 401 KAR 32:010, Section 2.
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61.  Each failure by the defendants to make a hazardous waste determination pursuant
to 40 C.F.R. § 262.11 and 401 KAR 32:010, Section 2, for the solid waste they generated at the
PGDP constitutes a separate violation of 40 C.F.R. § 262.11 and/or 401 KAR 32:010, Section 2.

62. Pursuant to Section 3008(g) of RCRA, 42 U.S.C. § 6928(g); the Federal Civil
Penalties Inflation Adjustment Act of 1990, Pub. L. No. 101-410, 104 Stat. 890 (1990), amended
by Pub. L. No. 104-134, § 31001(s)(1), 110 Stat. 1321-373 (1996) (28 U.S.C. § 2461 note); and
61 Fed. Reg. 69,360 (Dec. 31, 1996), each of the defendants is liable for a civil penalty of up to
$25,000 per day for each violation of 40 C.F.R. § 262.11 and/or 401 KAR 32:010, Section 2,
occurring prior to January 31, 1997, and a civil penalty of up to $27,500 per day for each
violation of 40 C.F.R. § 262.11 and/or 401 KAR 32:010, Section 2, occﬁrring on or after

M
January 31, 1997. ‘

Count 2 - Failure tc Comply with Land Disposal Restrictions
For Hazardous Waste

63. Plaintiff incorporates by reference herein the allegations made above in

paragraphs 1 through 62, inclusive.

64. From épproximately 1984 to 1998, the defendants took actions and implemented
processes during their tenure as operator of the PGDP that produced hazardous waste, as defined
in 42 U.S.C. § 6903(5), 40 C.F.R. § 261.3, and 401 KAR 30:005, Section 1(13); 31:005, Section
1(118); 32:005, Section 1(118); 34:005, Section 1(118); 37:005, Section 1(118); 38:005, Section
1(118), or caused a hazardous waste to become subject to regulation, including but not limited to
trichloroethylene (“TCE”); hydrofluoric acid; aqua regia (nitric/hydrochloric acid mixture);

sodium hydroxide; contaminated media generated from remediation activities at the facility
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containing TCE/FO001 listed waste; circuit boards, diodes, fuses, and capacitors containing
hazardous constituents; electrical components containing mercury; kerosene; and spent batteries.

65. Between approximately 1984 and 1998, the defendants stored hazardous waste,
within the meaning of 40 C.F.R. §§ 260.10, 261.3 and 401 KAR 30:005, Section 1(13); 31:005,
Section 1(118), (266); 32:005, Section 1(118), (266); 34:005, Section 1(118), (266); 37:005,
Section 1(118), (266); 38:005, Section 1(118), (266), at the PGDP, including but not limited to
the wastes identified in paragraph 64.

66. Each of the defendants is a “generator,” as defined in 40 C.F.R. § 260.10 and 401
KAR 31:005, Section 1(11 1)§ 32:005, Section 1(111); 34:005, Section 1(111); 37:005, Section
1(111); 38:005, Section 1(111), of hazardous waste, including but not limited to the hazardous
wastes identified in paragraph 64.

67.  Onnumerous occasions between 1984 and 1998, the defendants tailed to properly
determine, in accordance with the provisions of 40 C.F.R. § 268.7(a)(1) and 401 KAR 37:010,
Section 7(1), if the hazardous waste it generated at the PGDP required treatment in order to meet
the applicable standards set forth in 40 C.F.R. Part 268, Subpart D, and 401 KAR Chapter 37, for
land disposal, as defined in 42 U.S.C. 6924(k), 40 C.F.R. § 268.2(c) and 401 KAR 37:005,
Section 1(155), as required by 40 C.F.R. § 268.7(a)(1) and 401 KAR 37:010, Section 7(1).

68. On numerous occasions between 1984 and 1998, the defendants shipped
hazardous waste to off-site treatment, storage and disposal (“TSD”) facilities without sending a
notice indicating whether material being shipped contained hazardous waste and whether the
material being shipped met the applicable treatment standards set forth in 40 C.F.R. Part 268,

Subpart D, and 401 KAR Chapter 37, for land disposal, as defined in 42 U.S.C. 6924(k), 40
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C.F.R. § 268.2(c) and 401 KAR 37:005, Section 1(155), as required pursuant to 40 C.F.R. §
268.7(a)(2) and (3) and 401 KAR 37:010, Section 7(1)(a) and (b).

69. On numerous occasions between 1984 and 1998, the defendants failed to retain
on-site a copy of all notices, certifications, demonstrations, waste analysis data, and other
documentation produced pursuant to 40 C.F.R. § 268.7 and 401 KAR 37:010, Section 7, for
specified time period from the date that the waste that was the subject of such documentation
was last sent for off-site or on-site treatment, storage or disposal, as required pursuant to 40
C.F.R. § 268.7(a)(8) and 401 KAR 37:010, Section 7(g).

70. Each failure of the defendants to comply with the land disposal restriction
requirements set forth in 40 C.F.R. § 268.7 and 401 KAR 37:010, Section 7, as set forth in .
paragraphs 67, 68, or 69 of this Complaint, constitutes a separate violation of 40 C.F.R. § 268.7 '
and/or 401 KAR 37:010, Section 7.

71.  Pursuant to Section 3008(g) of RCRA, 42 U.S.C. § 6928(g); the Federal Civil
Penalties Inflation Adjustment Act of 1990, Pub. L. No. 101-410, 104 Stat. 890 (1990), amended
by Pub. L. No. 104-134, § 31001(s)(1), 110 Stat. 1321-373 (1996) (28 U.S.C. § 2461 note); and
61 Fed. Reg. 69,360 (Dec. 31, 1996), each of the defendants is liable for a civil penalty of up to
$25,000 per day for each violation of 40 C.F.R. § 268.7 and/or 401 KAR 37:010, Section 7
occurring prior to January 31, 1997, and a civil penalty of up to $27,500 per day for each

violation of 40 C.F.R. § 268.7 and/or 401 KAR 37:010, Section 7 occurring on or after January

31, 1997.
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Count 3 - Failure to Comply with Hazardous Waste Shipment Requirements

72. Paragraphs 1 through 71are realleged and incorporated herein by reference as
though fully set forth herein. |

73. On numerous occasions between 1984 and 1998, the defendants transported or
offered for transport hazardous waste to off-site TSD facilities without preparing a proper
manifest, or without otherwise complying with all manifest requirements, as prescribed in 40
C.F.R. Part 262, Subpart B, and 401 KAR 32:020.

74. On numerous occasions between 1984 and 1998, the defendants transported or
offered for transport hazardous waste to off-site TSD facilities without properly packaging,
labeling, or otherwise preparing the shipment in accordance with all pre-transport requirements
as prescribed in 40 C.F.R. Part 262, Subpart C, and 401 KAR 32:030. f

75.  On numerous occasions between 1984 and 1998, the defendants failed to prepare
and submit biennial or annual reports and exception reports to th¢ appropriate federal and state
regulators, and failed to maintain copies of such reports as well as manifests and other records
required to be maintained under 40 C.F.R. Part 262 and 401 KAR Chapter 32, as prescribed in
40 C.F.R. Part 262, Subpart C, and 401 KAR 32:040.

76. Each failure of the defendants to prepare a proper manifest or to otherwise
comply with all manifest, pre-transport, and notice and recordkeeping requirements prescribed in
40 C.F.R. Part 262, Subparts B, C, and D, and 401 KAR 32:020, 32:030, and 32:040, as set forth
in paragraphs 73, 74 and 75, constitutes a separate violation of 40 C.F.R. Part 262 and/or 401
KAR Chapter 32.

77. Pursuant to Section 3008(g) of RCRA, 42 U.S.C. § 6928(g); the Federal Civil
Penalties Inflation Adjustment Act of 1990, Pub. L. No. 101-410, 104 Stat. 890 (1990), amended
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by Pub. L. No. 104-134, § 31001(s)(1), 110 Stat. 1321-373 (1996) (28 U.S.C. § 2461 note); and
'61 Fed. Reg. 69,360 (Dec. 31, 1996), each of the defendants is liable for a civil penalty of up to
$25,000 per day for each violation of 40 C.F.R. Part 262, Subpart B, and/or 401 KAR Chapter 32
occurring prior to January 31, 1997, and a civil penalty of up to $27,500 per day for each
violation of 40 C.F.R. Part 262, Subpart B, and/or 401 KAR Chapter 32 occurring on or after

January 31, 1997.

Count 4 - Operating a Hazardous Waste Disposal
Facility Without a Permit or Interim Status

78. Paragraphs | through 77 are realleged and incorporated herein by reference as

though fully set forth herein.

e o 1

79.  On numerous occasions between 1984 and 1998, the defendants disposed of
hazardous waste, within the meaning of 40 C.F.R. §§ 260.10, 261.3 and 401 KAR 30:005,
Section 1(13); 31:005, Section 1(66); 32:005, Section 1(66); 34:005, Section 1(66); 37:005,
Section 1(66), (118); 38:005, Section 1(66), (118), at the PGDP, including but not limited to the
wastes identified in paragraph 64.

80. For most or all of the period between 1984 and 1998, the defendants operated a
facility that was used for the disposal of hazardous waste without obtaining a permit, as required
by 42 U.S.C. § 6925(a), 40 C.F.R. Part 270, and 401 KAR 38:010, and did not qualify for interim
status pursuant to 42 U.S.C. § 6925(e), 40 C.F.R. Part 270, Subpart G, and 401 KAR 38:020, and
was not otherwise exempt from such permit requirements under any provision of law.

81. Each day that the defendants operated the PGDP without a permit authorizing the
disposal of hazardous waste at the facility constitutes a separate violation of 42 U.S.C. § 6925(a),

40 C.F.R. Part 270, and 401 KAR 38:010.



82. Pursuant to Section 3008(g) of RCRA, 42 U.S.C. § 6928(g); the Federal Civil
Penalties Inflation Adjustment Act of 1990, Pub. L. No. 101-410, 104 Stat. 890 (1990), amended
by Pub. L. No. 104-134, § 31001(s)(1), 110 Stat. 1321-373 (1996) (28 U.S.C. § 2461 note); and
61 Fed. Reg. 69,360 (Dec. 31, 1996), each of the defendants is liable for a civil penalty of up to
$25,000 per day for each violation of 42 U.S.C. § 6925(a), 40 C.F.R. Part 270, and/or 401 KAR
38:010 occurring prior to January 31, 1997, and a civil penalty of up to $27,500 per day for each
violation of 42 U.S.C. § 6925(a), 40 C.F.R. Part 270, and/or 401 KAR 38:010 occurring on or

after January 31, 1997.

Count 5 - Failure to Comply with RCRA Permit Conditions
83. Paragraphs 1 through 82 are realleged and incorporated herein by reference as

J
though fully set forth herein. ;

84. On or about May 18, 1990, Energy Systems submitted to the State an application
for a RCRA Part B hazardous waste treatment and storage permit for the PGDP, pursuant to 40
C.F.R. Part 270, Subpart B, and 401 KAR Chapter 38.

85. A RCRA permit for the PGDP (“the Permit”) was approved by the State effective
on or about August 19, 1991, authorizing the treatment and storage of hazardous waste at the
PGDP under certain terms and conditions set forth in the Permit. There have been fifteen
modifications to the Permit since August 19, 1991.

86. Between 1991 and 1998, the defendants stored hazardous waste in locations or
otherwise in a manner not authorized under Permit condition II.H.

87. Between 1991 and 1998, the defendants stored hazardous waste in locations or

otherwise in a manner not authorized under Permit condition IL.1.

1]
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88. On numerous occasions between 1991 and 1998, the defendants stored hazardous
waste without first obtaining or performing a general waste analysis and otherwise complying
with all requirements set forth under 401 KAR 34:020, Section 4, as required under Permit
condition II.B.2.

89. Between 1991 and 1998, the defendants did not maintain and operate the PGDP
in a manner that minimized the possibility of a fire, explosion, or unplanned sudden or non-
sudden release of hazardous waste or hazardous constituents to air, soil or surface water which
could threaten human health and/or the environment, as required under Permit condition II.C.1.

90. Between 1991 and 1998, the defendants failed to comply with the recordkeeping
and reporting requirements set forth in Permit condition ILF, including buf not limited to their
failure to maintain records describing the nature and quantity of all hazardous waste at the PGDI;.
and the method and location of storage.

91. Between 1991 and 1998, the defendants failed to report numerous instances of
non-compliance with Permit requirements that might endanger human health or the environment
within 2 hours from the time the defendants became aware of the non-compliance, as required
under Permit condition IIL.E.14 (original Permit condition IIL.E.15).

92. Between 1991 and 1998, the defendants failed on numerous occasions to report
instances of non-compliance with Permit requirements that were not reported under Permit
condition II1.E.14 (original Permit condition III.E.15) at the time annual reports were submitted
to Federal and State regulators, as required under Permit condition IILE.15 (original Permit
condition IILE.16).

93. Between 1991 and 1998, the defendants failed on numerous occasions to report

newly identified Solid Waste Management Units, as defined in Permit Part IIL.D, discovered
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during the course of groundwater monitoring, field investigations, environmental audits, or other
means, to Federal and/or State regulators, as required under Permit condition [V.B.1.

94. Each failure of the defendants to comply with a Permit condition at the PGDP
constitutes a separate violation of 40 C.F.R. § 270.30(a) and/or 401 KAR 38:030, Section 1(1).

95. Pursuant to Section 3008(g) of RCRA, 42 U.S.C. § 6928(g); the Federal Civil
Penalties Inflation Adjustment Act of 1990, Pub. L. No. 101-410, 104 Stat. 890 (1990), amended
by Pub. L. No. 104-134, § 31001(s)(1), 110 Stat. 1321-373 (1996) (28 U.S.C. § 2461 note); and
61 Fed. Reg. 69,360 (Dec. 31, 1996), each of the defendants is liable for a civil penalty of up to
$25,000 per day for each violation of 40 C.F.R. § 270.30(a) and/or 401 KAR 38:030, Section
1(1) occurring prior to January 31, 1997, and a civil penalty of up to $27,500 per day for each .
violation of 40 C.F.R. § 270.30(a) and/or 401 KAR 38:030, Section 1(1) occurring on or after v“
January 31, 1997.

FALSE CLAIMS ACT VIOLATION - 31 U.S.C. § 3729(a)(1) and (a)(2)
Count 6 - (False Claims Act)

96. This is a claim by plaintiff United States against defendants for treble damages
and civil penalties under the False Claims Act, 31 U.S.C. § 3729(a)(1) and (a)(2). Beginning in
1993 and continuing to 1999, defendants knowingly presented or caused to be presented to
officers or employees of the government false and fraudulent claims for payment and approval,
and knowingly made, used, and caused to be made and used, false records and statements to get
false and fraudulent claims paid and approved by the government.

97. Plaintiff incorporates by reference herein the allegations made above in

paragraphs 1 through 95, inclusive.
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98. Beginning in 1987 or earlier, DOE had recognized the applicability of RCRA to
hazardous and mixed wastes (wastes consisting of a combination of hazardous and radioactive
constituents) at DOE's facilities, and required its management and operatioﬁs contractors to
bring its various facilities into compliance with RCRA, and to inform DOE and regulators of
non-compliances with RCRA.

99. On or about February 16, 1990, Energy Systems represented to DOE's Oak Ridge
Operations Office ("ORO") that Energy Systems had in place an extensive program of advising
the Department of Energy of all instances of actual or potential non-compliance with
environmental laws and regulations. Energy Systems further represented that this was done, not
only through oral communications, but also through immediate follow-up written
correspondence. Energy Systems further told DOE that Energy Systems would ensure that the ’?
regulators were also notified of such actual or potential non-compliances.

100.  As a purported example of this program of notifying DOE in writing of non-
compliances, on or about February 28, 1990, Energy Systems advised ORO that 60 drums of
potentially hazardous waste remained uncharacterized, but that with the exception of those
drums, all other wastes had been appropriately characterized and stored. Energy Systems
acknowledged that improper storage would be a nonconformance with RCRA.

101. On or about January 28, 1991, DOE's Contracting Officer for the Paducah
contract, at the direction of the Undersecretary of Energy, informed Energy Systems that DOE
considered the identification and remediation of environmental compliance problems as matters
of the highest priority which Energy Systems was contractually bound to address. The

Contracting Officer further advised Energy Systems that it was DOE's policy that issues of
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potential environmental noncompliance should be promptly disclosed and addressed in a
compliance agreement with the appropriate regulatory authority.

102.  On or about September 8, 1993, DOE's Manager of the Oak Ridge Operations
Office, who was also the Contracting Officer, reiterated to Energy Systems that it was
insufficient simply for Energy Systems to notify DOE in writing of environmental non-
compliances, but that all such notifications were required to include a corrective action plan
appropriate to the circumstances.

103.  On or about April 25, 1994, Energy Systems manager for Environmental
Restoration and Waste Management at the PGDP, Jimmy Massey, represented to DOE's

Manager of the PGDP facility that "{Energy Systems] views identification and remediation of

P

environmental problems, as well as timely notification, as matters of highest priority to which
we are contractually bound . ... "

104. Thus, Energy Systems was informed by DOE that it was DOE's policy,
established at the highest level of the agency, as well as the express directive of the Contracting
Officer, that Energy Systems comply with the environmental laws, including RCRA, that Energy
Systems truthfully and fully report all actual and potential RCRA non-compliances to both DOE,
and Federal and State regulators, and that notifications of non-compliances were réquired to be
in writing and include a corrective action plan. Energy Systems also knew that, if any
subordinate of the Contracting Officer might purport to waive, excuse, ignore or not enforce
these requirements, such subordinate would be acting outside the scope of his or her authority

and contrary to the policy of DOE, the express directive of the Contracting Officer, and the

terms of the contract.
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105.  Following USEC's leasing of certain buildings at the PGDP effective J uly 1,
1993, DOE, USEC and the defendants agreed that DOE would continue to operate through
Energy Systems RCRA storage units at the PGDP, including storage units in USEC-leased
buildings. They further agreed that labor at those units would be provided by Utility Services
under the supervision of Energy Services.

106. At some time between 1984, when it began to operate the PGDP for DOE, and
1998, the exact date being presently unknown to plaintiff, Martin Marietta (and/or its successor,
Lockheed Martin) formed an intention to purchase and acquire the uranium enrichment
operations at the PGDP from the government.

107.  As of mid-1993, Energy Systems and Utility Services were aware that the USEC
uranium enrichment operations at the PGDP might be privatized through a sale to investors or tc}i
an existing private corporation within two years.

108.  Inor about late 1997 or the first half of 1998, the exact date bring presently
unknown to plaintiff, Lockheed Martin began developing its proposal to purchase and acquire
the USEC uranium enrichment operations at the PGDP from the government.

109. Inor ébout May 1998, Lockheed Martin submitted an ultimately unsuccessful
proposal to purchase and acquire the USEC uranium enrichment operations at the PGDP from
the government. Certain of the actions by defendants described below resulted in a shifting of
environmental liability to DOE from the uranium operations which Lockheed Martin sought to
acquire.

110. (a) As more particularly described in paragraphs 116-158, below, beginning
in the early 1990's, defendants Energy Systems and Utility Services submitted and caused to be

submitted false and fraudulent statements, and concealed material information from the
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government, regarding the nature, degree, and circumstances of RCRA non-compliances at the

PGDP. The defendants' false and fraudulent statements, and material concealments were made
knowingly, within the meaning of 31 U.S.C. § 3729(b), to get false claims for costs, award fees,
and incentive fees, paid and approved by the government, resulting in monetary damages to the
government.

(b) The defendants’ false and fraudulent statements and material concealments
fostered a false impression on the part of the government that defendants were doing a good job
of implementing RCRA at the PGDP, and that any non-compliances that were discovered at the
PGDP were sporadic, minor, and promptly corrected. In reality, defendants knew of substantial
non-compliances with RCRA that they failed to report to the govemment; Those non-

LY

compliances included the illegal storage of hazardous wastes in approximately 150 areas known"_
as "Material Storage Areas" or "MSA's," as well as the defendants' failure to make hazardous
waste determinations, their failure to comply with land disposal restrictions for hazardous waste,
their failure to comply with hazardous waste shipment requirements, their operation of a
hazardous waste disposal facility without a permit or interim status, and their failure to comply
with RCRA permit conditions, as alleged in paragraphs 50-95, above. Furthermore, defendants
knowingly concealed the fact that large quantities of wastes contaminated with trichloroethylene
(TCE) from degreasing activities at the PGDP constituted "listed" hazardous wastes. Defendants
illegally stored these TCE-contaminated listed wastes in non-RCRA-permitted storage areas
including the MSA's, and illegally disposed of these listed wastes in landfills at the PGDP that
were not permitted for the disposal of hazardous wastes, including C-404, C-746-S, C-746-T,

and C-746-U. Also, by allowing listed wastes to be mixed with environmental media such as

soil and water, defendants significantly increased the volume of substances required to be
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managed pursuant to RCRA, and these hazardous wastes were also illegally stored in non-
RCRA-permitted storage areas, and illegally disposed of in the aforementioned landfills at the
PGDP.

(c) The defendants’ false and fraudulent statements, and material concealments
impeded, obstructed, and interfered with, the regulatory activities of EPA and the State in
properly administering RCRA at the PGDP, for example, by concealing from those agencies
conditions and circumstances that might have led them to issue notices of violation (NOV's) for
violations of RCRA, and/or which might have resulted in the more timely effectuation of
corrective action plans for oustanding non-compliances, had they known the truth. By falsely
representing the nature, degree and circumstances of RCRA non-compliances at the PGDP to
EPA and the State, defendants influenced the amounts the government paid under contracts wnh‘i
defendants since the government's assessment of their cooperation with the regulatory agencies
was a material consideration in the government's determination of the amounts of costs, award
fees, and incentive fees to be paid defendants.

(d) Had the government known the truth regarding defendants' substantial non-
compliances with RCRA, and their false reporting and misrepresentations regarding RCRA non-
compliances at the PGDP, the government would have paid defendants less in costs, award fees,
and incentive fees than the government actually paid.

Description of the Material Storage Areas (MSA's)

111. The MSA's were areas inside buildings and outdoors at the PGDP where materials
(still useful items such as spare parts, not regulated under RCRA) were intermixed with solid
wastes, some of which were hazardous and/or radioactive. Some MSA's were small, containing

perhaps a couple of drums. Others were large and contained varying combinations of drums,
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scrap metal, old parts for the enrichment process, electrical equipment, furniture, trucks,
" chemical tanks, light bulbs, rags, used motor parts, used batteries, used oil, tanks, miscellaneous
equipment containing liquids, hydrofluoric acid, and contaminated media g;nerated from
remédiation activities at the facility.
112. In December 2000, reports were submitted to the State identifying 147 MSA's as
"Solid Waste Management Units" ("SWMU's") within the meaning of RCRA. A summary of
those reports is attached to this Complaint as Appendix A, and is hereby incorporated by
reference. These SWMU reports identified solid wastes being gtored in 138 MSA's.
113.  The defendants stored hazardous wastes withoutla RCRA permit in the following
MSA's: C-310-02, C-331-05, C-331-06, C331-10, C-331-14, Ct331-15, C-331-16, C-333-20, C-
333-21, C-333-31, C-335-5, C-400-04, C-400-05, C-409-01, C1409-02, OS-3, OS-5, OS-8, OS-‘.".
9, 0S-11, and OS-12. Additional hazardous wastes were stored without a RCRA permit in other
MSA's, and elsewhere on the PGDP site, including, for exampl e, the H3 Pad. The hazardous
wastes stored illegally included thousands of containers of listed hazardous wastes in regard to
which defendants had knowingly failed to make listing determinations, as alleged in paragraph
155, below.
114. MSA C-400-04 contained RCRA hazardous wastes posing a potentia.l threat of
bodily injury and property damage in an area that was not perm i:cted to store hazardous wastes.
This MSA con-tained a deteriorating drum of hydrofluoric acid (HF), a container of "aqua regia”
(a combination of two strong acids), a container of nitric acid with neptunium in solution, a
cardboard box of sodium hydroxide, and laundry bleach spread out on the floor in powder form.
115. Beginning in 1992, defendants knew of the presence in the MSA's of RCRA-

regulated solid wastes, some of which were hazardous, based ypon their activities in 1992-93
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and thereafter in filling out Requests for Disposal ("RFD's") for many of the items in the MSA's,
their frequent utilization of the buildings and outside areas where the MSA's were located, their
numerous walk-downs and inspections of the MSA's themselves, and their Rad Area Reduction

Project ("RARP") which is described more fully in paragraphs 116-120, below.

116. Defendants conducted the RARP from late 1994 through approximately October
1996. This project was an effort to consolidate and relocate the contents of the MSA’s insucha
way as to reduce the total floor space taken up by the MSA's in various buildings at the PGDP
including the four large process buildings, C-331, C-333, C-335, and C-337. Defendants' work
with tﬁe contents of the MSA's for a period of two years gave defendants a close and detailed ‘;
familiarity with the wastés, including the hazardous wastes, logated therein. -

117. Defendants gained government approval of the RARP, inter alia, based on the
government's understanding, induced by defendants' representations, that ongoing
characterization of the _iterns in the MSA's would be an important part of the project scope.
When Ultility Services employees commenced the project, under the supervision of Energy
Systems, they inventoried each item and characterized it for radiation prior to packing it into
large qontainers called "B-25 boxes" or moving it to a new location. This was a necessary safety
measure to avoid creating new nuclear criticality safety concerns with respect to the more
compact MSA's into which Utility Services was relocating the|items.

118. One implication, if Utility Services were to create new nuclear criticality safety
concerns in the new, more compact MSA's, would be that it wpuld be more expensive for DOE

in the future to process and dispose of items in the MSA's ina%much as those items could not be
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processed and stored without taking more complicated and expensive nuclear criticality safety
precautions. In fact, in late 1994, defendants knew that the failure to radioactively characterize
items before consolidating and moving them would impose upon DOE higher costs of

characterization later.

119. Based upon defendants' representations, the government had an expectation that

items would be characterized as they were being consolidated and relocated.
120. However, during 1995, the exact date being pres¢ntly unknown to plaintiff,
without informing the government, defendants abandoned the ongoing inventorying and

characterization of items as they were being consolidated and located. This has resulted in a

substantial increase in the costs to DOE of processing and disposing of the contents of the
MSA's, which increase in costs DOE would not have had to incur had defendants carried out thei_-

RARRP in accordance with the representations they made to the government to induce the

government to approve of the payment of government funds to finance the RARP.

121. Beginning in the early 1990's and continuing through April 1998, defendants
submitted statements to DOE, EPA, the State and others that were false or fraudulent by reaSon
of their failure to disclose the presence in the MSA's of hazardous wastes, their failure to
disclose the listed nature of certain hazardous wastes including wastes contaminated with spent
TCE, and their failure to disclose that defendants: had not made hazardous waste determinations,
had not complied with land disposal restrictions for hazardous wastes, had failed to comply with
hazardous waste shipment requirements, had operated a hazardpus waste disposal facility

without a permit or interim status, and had not complied with RCRA permit conditions, as
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alleged in paragraphs 50-95, above. Defendants made these statements with actual knowledge of
the falsity of their statements, or with reckless disregard of whether their statements were true or
false, or with deliberate ignorance of whether their statements were true or false. Defendants
knew that regulators' discovery of the unreported RCRA non-compliances could lead to the
reduction of the payments they were receiving from the government under their government
contracts. Defendants' false and fraudulents statements included, but were not limited to, those
described below.
122. In Environmental Reports in 1990, 1991, and 1992, defendants falsely and

fraudulently stated that the C-746-S and C-746-T landfills were used for disposal of sanitary

trash and nonhazardous wastes, which statements were false fraudule;nt inasmuch as
defendants knew that mixed and hazardous wastes had been digposed of in those landfills. ’

123. In a December 7, 1992 memorandum, an MMES employee stated that the PGDP
contained a large amount of inactive process equipment that could contain RCRA hazardous
wastes, and that the areas where the equipment was stored could be considered to be storing
hazardous wastes without a RCRA permit, resulting in the issuance of NOV's by regulators.

124. Ina 1994 Environmental Report, defendants falsely and fraudulently stated "ft]he
Paducah site is in compliance with the requirements of [DOE Qrder 5400.1] through
implementation of the regulatory requirements of . .. RCRA . ., and other federal and state
environmenta.l- statutes.” This representation was false and fraudulent inasmuch as it failed to
disclose the RCRA non-compliances then existing in the MSAls and elsewhere at the site, and
the other non-compliances described in paragraph 121, above.

125. The annual report for calendar year 1994, which defendants prepared and caused

to be submitted to government was false and fraudulent inasmuch as it failed to disclose the
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RCRA non-compliances then existing in the MSA's and elsewhere at the site, and the other non-

compliances described in paragraph 121, above.

126.

to be submitted to the government was false and fraudulent inas

The annual report for calendar year 1995, which

defendants prepared and caused

much as it failed to disclose the

RCRA non-compliances then existing in the MSA's and elsewqere at the site, and the other non-

compliances described in paragraph 121, above.

127. During 1995, USEC and DOE began to discuss

proposal to have DOE "de-

lease" the MSA's from USEC so as to facilitiate the Nuclear Regulatory Commission's

("NRC's") issuance to USEC of a license to operate the urani

128. On December 22, 1995, defendants prepared an

enrichment facilities.

caused to be submitted a report

to DOE, which DOE in turn transmitted to the NRC, entitled "IDOE Stored Materials at GDP i

Leased Facilities." This report purported to identify the kinds,
items DOE was storing in USEC-leaSed facilities at the PGDP

the defendants. This report was false and fraudulent inasmuch

amounts and locations of the
based on a survey conducted by

as it failed to disclose the RCRA

non-compliances then existing in the MSA's and elsewhere at the site, and the other non-

compliances described in paragraph 121, above.
129.

organization from Energy Systems' Oak Ridge, Tennessee hea

On April 23-24, 1996, the Energy Systems Env'lronmental Compliahce

quarters, assessed the compliance

status of the contents of the MSA's in the process buildings at the PGDP. This environmental

compliance assessment was performed at the request of DOE d
movement of items in the MSA's during the RARP may have ¢
compliances of which DOE wanted to be apprised prior to dec

USEC.
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130.  The report issued by Energy Systems falsely and fraudulently stated that "There is

" no DOE RCRA-hazardous or mixed waste stored on USEC-leased space.” This report was also

false and fraudulent inasmuch as it failed to disclose that defendants had knowingly increased

the ultimate costs to DOE of processing and disposing of the cg

abandonment of inventorying and characterization, as described

the further reasons described in paragraph 121, above.
131.
DOE entered into an agreement with USEC to de-lease the MS
132. Inor about September 1996, Energy Systems su

Assessment Report" regarding environmental management at t}

and fraudulent inasmuch as it failed to disclose the RCRA non:

On May 28, 1996, based on the foregoing false and fraudulent representations,

A's.
bmitted to DOE a "Self-

e PGDP. This report was false

MSA's and elsewhere at the site, and the other non-compliances described in paragraph 121,

above, and because it failed to disclose that defendants had kng

wingly increased the ultimate

ntents of the MSA's through the

| in paragraph 120, above, and for

)

compliances then existing in the®".

costs to DOE of processing and disposing of the contents of the MSA's through the abandonment

of inventorying and characterization, as described in paragraph

120, above.

133. In December 1996, on the eve of DOE's executi

n of the final documents

accepted the de-leasing of the MSA's from USEC, defendants began to disclose to 4DOE's site

manager at the PGDP less than the full information known to them regarding environmental

non-compliances in the MSA's. Their statements to the DOE site manager constituted false and

fraudulent half-truths inasmuch as defendants acknowledged o

y that there "might be" "possible

environmental non-compliances" due to the presence in the MSA's of containers of "unknown"

or "unidentified" substances or of "miscellaneous equipment,”

5

were actual, long-existing, substantial RCRA non-compliance
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when, as defendants knew, there

in those areas.
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134.  With respect to MSA 400-04, for example, deferidants stated that the MSA

contained "unidentified materials in containers [that] could be hrawdous," when, in fact, as

defendants knew, that DMSA contained in illegal storage RCRA-regulated hazardous chemicals

posing a risk of bodily injury and property damage, including a

container of hyrdofluoric acid

with a label stating: "Hydrofluoric Acid. Corrosive Material. Danger! Hazardous Liquid and

Vapor Causes Severe Burns." Defendants' statements were alsg false and fraudulent inasmuch

as defendants failed to disclose that they had knowingly increased the ultimate costs to DOE of

processing and disposing of the contents of the MSA's through

the abandonment of inventorying

and characterization, as described in paragraph 120, above, and| the other non-compliances

described in paragraph 121, above.

135.  After being presented with these false and fraud

ulent half-truths, DOE's site

manager agreed to final acceptance of the MSA's, and the MSA's were transferred back to DOE -

under the lease agreement between it and USEC.
136. The annual report for calendar year 1996, which

Utility Services' assistance and caused to be submitted to the g¢

Energy Systems prepared with

yvernment was false and

fraudulent inasmuch as it failed to disclose the RCRA non-compliances then existing in the

MSA's and elsewhere at the site, and the other non-compliance

above.

s described in paragraph 121,

137. InaMay 12, 1997 memorandum, Energy Systems' manager at the PGDP, Jimmy

Massey, acknowledged that wastes and equipment containing fluids had been placed in the

MSA's in likely non-compliance with State/EPA regulations. Massey stated: "I will not warrant

that the [MSA's] are 'clean’' because I know they are not."
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138. In an August 14, 1997 memorandum, an Energy [Systems employee wrote that
"[e]nvironmental noncompliances are a significant concern [in the MSA's]. A state regulator is
expected to inspect the PGDP by Sept[ember] 30, 1997. NOV's and fines could be issued based
upon his findings."

139.  In or about October 1997, defendants prepared aLd caused to be submitted a

report to Congress which falsely and fraudulently stated "[o]ver the past four years, DOE

activities at PGDP have been in compliance with [all environmental] permits with the following
exceptions." The non-compliances described herein were not a[nong the exceptions disclosed.
140. In a November 11, 1997 memorandum to Steve Polston, the manager for Utility
Services at the PGDP, Jimmy Massey warned that each company was in'a position to cause its
sister company to be subject to serious consequences from enfqrcement actions by regulators dug.
to the wastes in the MSA's.
141. The annual report for calendar year 1997, which Energy Systems prepared with
Utility Services' assistance and caused to be submitted to the government was false and
fraudulent inasmuch as it failed to disclose the RCRA non-compliances then existing in the
MSA's and elsewhen-e at the site, and the other non-complianceT described in paragraph 121,
above. |
142.  InaJanuary 31, 1998 email, Jimmy Massey wrote that "[t]here are LMES
contract perfofmance impacts and fee at risk" if LMES were he¢ld accountable for the MSA
problems.
143. Inearly 1998, Bechtel Jacobs Company (BJC) yas conducting due diligence at
the PGDP with a view toward taking over as DOE's contractor in April 1998, when Energy

Systems' contract expired. On January 26, 1998, Energy Systems' manager at the PGDP, Jimmy
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Massey, advised BJC representatives that "steps necessary to ensure environmental compliance
[with respect to the MSA's] have not been taken."

144. In aletter dated June 12, 1998, Mr. Massey falsgly and fraudulently stated to
DOE that the MSA's "do not currently represent a noncompliaJt situation and do not require cost
and schedule for corrective action to resolve the potential for uncharacterized materials." Mr.
Massey further stated that tasks regarding the MSA's were being performed with "the

assumption that hazardous materials are not contained in these areas . ... "

145. Ina"Key Issues Summary" dated August 29, 1999, Jimmy Massey admitted that
state regulators had not been informed about the MSA's.

146. Meanwhile, beginning in 1986 or earlier, Energy Systems .knew that TCE was
used at PGDP almost exclusively to degrease equipment and therefore that virtually all TCE ')
contamination at the site was traceable to a source that rendered the TCE a listed hazardous
waste, as opposed to a characteristic hazardous waste. Ina JanPary 24; 1989 document, for
example, an Energy Systems waste manager stated: "Trichloroethylene is and has been used at
PGDP exclusively for degreasing and is therefore a listed hazardous waste (F001)." He further
stated that the groundwater at the site "contains {[TCE and ther¢fore] is a listed hazardous waste.”

147. Beginning no later than 1988, it was known that groundwater "plurhes" flowing
underground in several directions from the PGDP site containegd TCE. Energy Systems had
sufficient infox;mation to have determined at that time that groyndwater contaminated with TCE
was a listed hazardous waste. However, Energy Systems continued to identify the groundwater
plumes as merely characteristic on the ground that Energy Systems lacked sufficient information
to know that the TCE infiltrating the groundwater had come from degreasing activities, when, in

fact, it knew that TCE was used almost exclusively for degreasing. The implication was that
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groundwater and soil samples obtained through hundreds of monitoring wells at PGDP could be

stored and disposed of in non-RCRA permitted units and landfil]s and other facilities, when in

fact such storage and disposal violated RCRA.

148. In 1990, DOE specifically inquired of Energy Sys

in a facility known as the "C-403 neutralization pit" might be listed due to the presence of TCE.

After preparing a series of internal analyses concluding that "neut pit" contents were in fact

listed, Energy Systems sent DOE a formal letter response falsely

opposite conclusion.

149. In its formal letter response, Energy Systems sug

and fraudulently stating the

items whether liquids and sludge

ested to DOE that the only TCE

getting into the neut pit resulted from "drippings" of TCE falling off of uranium enrichment

condensers, automobile-sized pieces of enrichment equipment, that were held by cranes in

J

building 400 to be degreased by TCE vapors from the large degreasing tank. However, Energy - -

Systems knew that as much as 25 gailons of TCE would condense inside of the bends and

nodules of the pipe-like condensers and come spilling out of the

condensers when they were

placed on the floor next to the tank. That TCE would run down the floor drain adjacent to the

tank and through piping into the neut pit. The Energy Systems employees who prepared the

formal letter response to DOE interviewed building 400 employees involved in degreasing, and

thus were aware that the quantities of TCE from degreasing flowing into the neut pit were large,

rather than simply constituting "drippings" as they were falsely described in the letter.

150. Energy Systems' internal analyses also pointed qut several other pathways

through which TCE was flowing into the neut pit besides the flpor drain next to the large

degreaser tank. However, the letter to DOE omitted any reference to these various pathways,
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and, as already noted, suggested that the only source of TCE to the neut pit was drippings off the

condensers.

151. By thus "sanitizing" the information it passed along to DOE, Energy Systems

falsely and fraudulently portrayed the neut pit TCE as fitting within an exception EPA had

carved out to the requirement that TCE from degreasing be deemed a listed hazardous waste.

This EPA guidance stated that de minimis drips of TCE from degreased ball bearings was not a

listed waste. In the letter, Energy Systems represented to DOE

that the TCE infiltrating the neut

pit came exclusively from drippings vcomparable to the ball bearing situation, when, in fact,

Energy Systems knew, but omitted to tell DOE, that there were a variety of pathways of TCE to

the neut pit and that the flows were considerably more substantial than drops from ball bearings.

152. In areport to Energy Systems dated February 1,
subcontractors, Science Applications International Corporatio
Systems that "[i]f groundwater contamination at the PGDP ¢
[been] managed or is currently [being] managfed] [as] a listed
treated as the listed waste until the waste is removed." The re

[T]he information available to date, including
investigation and the groundwater study you pr
clearly constitute "available site information" o
information" showing that the TCE is either FO
listed hazardous wastes or both.
The report concluded:

This is an exceedingly complicated scenario wi
criminal, civil and operational implications if i

correctly. We recommend express regulatory
conclusions made that TCE is not a listed wasts

1993, one of Energy Systems'

("SAIC") informed Energy

be attributed to a source that has
aste the groundwater must be

ort further stated:

e Phase I1
vided, would

"some
1, FO02 or U228

significant

is not handled
proval of any
but is merely

characteristic. Even though express approval would likely not be a
total defense to future regulatory enforcement dction . . . , it would
be on a far higher plane for defense purposes than mere tacit
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approval —such as by discussing this in a CERCLA
workplan—would be. . . . We recommend that the

directly approached with this proposal and fully

regulators be
riefed on its

h
implications and the issues involved before the fjxcility takes’

definitive action. (emphasis in original)
153.

DOE's contractor at the PGDP, without disclosing fully the info

In tﬁeetings during 1994, and continuing througlJout the remainder of its tenure as

rmation known to it, Energy

Systems falsely and fraudulently represented to DOE that groundwater plumes, personal

protective equipment contaminated with TCE, and soil and watg

treated as characteristically hazardous only, not as listed, due to

er contaminated by TCE be

an absence of sufficient

information showing that the TCE in question was from degreasing.

-154.
throughout the 1990's, Energy Systems illegally and in violatio
hazardous wastes in various locations at the PGDP including in
violation of RCRA treated hazardous wastes at various location
buildings C-400 and C-752, and disposed of RCRA listed hazas
PGDP and other disposal sites, resulting in the recent issuance
of Violation.

155. Additionally, during the 1990's, Energy Systemsg
thousands of containers of waste to determine whether they con
despite the fa& that some of its employees internally advised E

determination whether the contents were listed was a threshholl

accomplished prior to conducting so-called "Toxic Characteris

As aresult of its misrepresentations and false swltement regarding TCE,

of RCRA stored listed

the MSA's, illegally and in
s at the PGDP including
rdous wastes in landfills at the

by regulators to DOE of Notices

failed to properly évaluate

istituted listed hazardous wastes,

nergy Systems that a
d requirement that should be

tic Leaching Procedures" (TCLP)

testing to assess whether the contents were hazardous by characteristic. Instead, Energy Systems

knowingly skipped over making a listing determination and pr¢

41

pceeded directly to conduct




expensive TCLP testing. As a result, DOE has recently conclu

d that thousands of containers

of wastes at the PGDP will need to be re-evaluated to determind if they are in fact listed wastes,

and some of the containers that should have been listed were ill

egally and in violation of RCRA

stored in non-RCRA permitted storage and/or disposed of in landfills and other sites not

permitted to receive RCRA-hazardous wastes.

156.

defendants knowingly presented, and caused to be presented, to

United States government false and fraudulent claims for paym:
various requests and demands, under its contract and otherwise
United States in the form of payments of costs, award fees, and
described in paragraph 158, below.

157.

3729(a)(2), defendants knowingly made, used, and caused to be

statements to get false and fraudulent claims paid and approved

claims for costs, award fees and incentive fees, as further descri

By reason of the acts described above, and in viglation of 31 U.S.C. § 3729(a)(1),

an officer and employee of the
ent and approval, to wit, its
for money or property of the

incentive fees, as further

¥V

Furthermore, by reason of the foregoing conduct, and in violation of 31 U.S.C. §-

 made and used false records and
by the government, to wit,

ibed in paragraph 158, below.

Defendants' false records and statements included, inter alia, Ll{e various false and fraudulent

documents, statements, representations, concealments, and omj
158. By reason of defendants' violations of the False

damaged because it paid more in costs, award fees, and incenti

had it known the truth. The claims paid by, and the damages s

as follows:

From time to time, the government has paid var

(a)

through bank accounts upon which defendants drew in paying

42

sstons described abbve.
Claims Act, the United States was
ve fees, than it would have paid

iffered by, the United States were

ious claims for government funds

the costs of managing and
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operating the PGDP. These include costs of implementing RCRA-compliant waste management

and environmental restoration programs, costs of preparing and

other documents described above, costs of the RARP, costs of ¢

submitting annual reports and

haracterizing wastes, and costs

of cleaning up the MSA's. By reason of defendants’ false and fraudulent statements, claims and

conduct as alleged above, the government has paid more in costs than it otherwise would have

paid, had the government known the truth; and will continue to

Incur more in costs in connection

with cleaning up the MSA's, making listed waste determinations on thousands of containers at

the PGDP, and testing and remediating the landfills at the PGDP, than it otherwise would have

been required to pay, had the government known the truth.
(b) By reason of defendants’ false and fraudulent stat

alleged above, the government paid defendants more in award fi

tements, claims and conduct as

ees and incentive fees for i

contract performance than it otherwise would have paid, had the government known the truth.

The estimated award fees actually paid to Energy Systems were

approximately as follows:

Fiscal Year ount
1994 $10,825,913
1995 $11,949,077
1996 . $38,425,340
1997 $17,088,000
| 1998 (part of year) Figure not available at this time

The estimated performance-based incentive fees actually paid to Energy Systems were

approximately as follows:

Fiscal Year Amount

1996 $5
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;987,000




1997 $ 6,

1998 (part of year)

152,500

Figure not available at this time

The estimated incentive fees actually paid to Utility Services were approximately as follows:

Fiscal Year Amount
1994 $ 1,500,000
1995 $ 4,289,652
1996 $ 3,929,465
1997 $ 3,112,889
1998 Figure not available at this time
1999 (part of year) Figure not available at this time

159. Defendants Martin Marietta Corporation and Lo

ckheed Martin Corporation are

J

liable, inter alia, by reason of the guarantees they issued to the government of the full and

faithful performance by Energy Systems and Utility Services of

the government.

COMMON LAW CLAIMS
Count 7 - (Breach of Contra
160. This is a claim by Plaintiff United States againsf
contract.

161. APlaintiﬂ' United States incorporates by reference
above in paragraphs 1 through 159, inclusive.
162. By reason of the acts set forth above, defendant;
United States for the management and operation of the PGDP

contracts described above.
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those companies' obligations to

2t

defendants for brea;.ch of

herein the allegations made

5 breached their contracts with the

ncluding those provisions of the




163. By reason of defendants' breaches of contract, the United States sustained
. damages consisting of the payments described in paragraph 158, above.

164. Defendants Martin Marietta Corporation and Lockheed Marﬁn Corporation are
liabie, inter alia, by reason of the guarantees they issued to the government of the full and
faithful performance by Energy Systems and Utility Services of|those companies' obligations to
the government.

Count 8 - (Payment under Mistake of Fact

165. This is an alternative claim to the breach of contract claim by plaintiff United
States against defendants, for payment under mistake of fact.

166. Plaintiff United States incorporates by reference herein the allegations made

above in paragraphs 1 through 164, inclusive.

167. The United States made payments to defendants under the contracts in the
mistaken belief that defendants were fully performing their contracts. Such payments were
made by mistake of fact and were not authorized by law.

168. As aresult of such mistaken and unauthorized payments, the United States
sustained damages.

169. Defendants Martin Marietta Corporation and Lockheed Martin Cori:oration are
liable, inter alia, by reason of the guarantees they issued to the|government of the full and
faithful perforx-nance by Energy Systems and Utility Services of those companies' obligations to
the government.

Count 9 - (Unjust Enrichment

170. This is an alternative claim by plaintiff United States against defendants, for

payment by mistake of fact.
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171.  Plaintiff United States incorporates by reference

" above in paragraphs 1 through 169, inclusive.

172.  Plaintiff paid to defendants monies by which, as

herein the allegations made

a result of the facts and

circﬁmstances stated above, defendants have been unjustly enriched at the expense of the United

States.
173. By reason of these payments, plaintiff is entitled
which defendant has been unjustly enriched.

174. Defendants Martin Marietta Corporation and Lo

to the return of the amount by

ckheed Martin Corporation are

liable, inter alia, by reason of the guarantees they issued to the Fovemment of the full and

faithful performance by Energy Systems and Utility Services of

the government.

PRAYER

~

those companies' obligations to

’

WHEREFORE, plaintiff United States prays for judngnt against the defendants, jointly

and severally, as follows:

A. As to Counts 1- 5, for civil penalties against the
$25,000 per day for each violation of the applicable RCRA stat
goyerning the management of hazardous waste occurring prior
amount of $27,500 per day for each violation of the applicable |
regulations gerrning the management of hazardous waste occy
1997, as alleged in Counts 1 thi'ough 5, plus post-judgment inte;

B. A§ to Count 6, under the False Claims Act, for t1

the United States, which also include investigative costs, and wi

46

defendants in the amount of
ites, rules and regulations

to January 31, 1997; and inthe -
RCRA statutes, rules and

irring on or after January 31,
rest, attorneys fees and costs;
eble the damages sustained by

hich will be proven at trial, plus




civil penalties as are allowable by law in the amount of $5,000 Jo $10,000 per violation, post-

judgment interest, and attorneys fees and costs;
C. As to the Count 7, breach of contract, against de
the damages suffered by the United States, plus pre-judgment a;

costs;

fendants in the amount equal to

hd post-judgment interest, and

D. As to the Count 8, payment under mistake, for the sums mistakenly paid by the

United States, which will be proven at trial, and for pre-judgment and post-judgment interest,

and costs;

E. As to the Count 9, unjust enrichment, for the sums by which defendants have

been unjustly enriched, which will be proven at trial. plus pre-judgment and post-judgment

interest, and costs;

Plaintiffs United States also prays for:

F. Such other relief as this Court may deem just and proper, together with interest

and costs.
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Respectfully submitted,

PETER D. KEISL.
Assistant Attorney General

MONICA WHEATLEY
Acting Upited States Attorney

LIAM F. CAMPBELL ~—
Assistant U.S. Attorney

510 W. Broadway, [ 0th Floor

Louisville, Kentucky 40202

(502) 582-6773

L F. HERTZ
SPEPHEN D. ALTMAN
JOHN A. KOLAR .
DONALD J. WILLJIAMSON
Attomneys
Civil Division
U.S. Department of Justice
P.O. Box 261
Ben Franklin Stati%;
Washington, D.C. 20044
Telephone: (202) 305-9301

WILLIAM WEINISCHKE
STEVEN A. KELLER
Attormeys
Environmental Enfprcement Section
Environment and Natural Resources Division
U.S. Department of Justice

P.O. Box 7611
Ben Franklin Station
Washington, D.C. {20044
Telephone: (202) $14-4592

Attorneys for the United States
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Frank S. Ney

Associate Regional Counsel
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61 Forsyth Street, SW
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